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 User Experience Design Process: Critical Path

Meeting
coordinated by
Program
Management

UE Team member
assigned to
project
attends meeting

Takes input from
all members as
related to UI
design

Receives  Requirements
Document

Needs:
List of team
members,
contact info, initial
schedule,
approval process
(people)

Prod. Mktg. feeds team
any results from Marke t
Research

Functionality/
Conceptual model
testing with early
prototypes

Discussion with engineering
about any potential new
technology and its impact on
schedule and desired user
tasks

Design team
brainstorms, iterates
and collaborates on
visual representation
of functionality and
screen designs
Work can begin while
user flow a n d
functionality is
iterating

Visual Design
exploration,
copy writte n
and finetuned

Design works wi th
Usability to provide
prototype and
guidance of what
priorities of
discovery shoul d
be - i.e. business
constraints,
technical
constraints,
optional versions to
test

Design team
presents
wireframes a n d
mockups to
production with full
set of style specs
[font size & color,
line spacing,
colors, images,
links, etc]

Experience
Design team
review Visual
direction

Detailed Product
testing - both for
functionality and
specific content and
visual design

Product Team meets -
Design meeting with
Product Marketing,
Engineering, and
Usability to review
recommendations

Refine Visual
direction, copy,
user instructions,
help  and UI
components as
necessary

Final functionality &
visual design signoff
- Production
- Engineering
- QA
- Partner (if applicable)
- Usability
- Creative Director
- Product Marketing
- VP (as necessary)

Production receives
approved mockups
and works wi th
Design on product
area as needed

Production builds
site and features
working wi t h
Engineering as
applicable

Engineering informs
Design if there are
changes, issues w i th
planned functionality

Product Team meets -
Hand off to
production,
engineering and
operations mode of
the product cycle

Project Initiation

Prod. Marketing does P&L, content evaluation,
creates materials that describe needs, goals,
objectives, dependencies, partnerships,
business issues and any other relevan t
content or functionality issues, pulls together
cross-functional tea m

Feasability Studies / Field
Research
What do Users want
How do they want to do it
(Usability Conceptual Phase)

UE Team member assigned
to project

Kickoff
Meeting

Initial concept
brainstorms with
Product Marketing to
collect and gather
requirements and
understand
competitive landscape

Initial Design Cyc le

Engineering might
begin coding
work from initial
functionality
specs

Initial exposure to
scope of design and
functionality

Assess techn i c a l
limitations and
alternatives

Create Design
Spec/Creative
Brie f
Material is from
MRP/PRD and
brainstorming notes
and other
requirements, distills
info, looks at
competitive
landscape, rev iews
scope in context of
network and sit e
precedence

UE Team
brainstorm with
Usability - led by
project team
member

what's the best
scenario fo r
users

Early functionality
designs and
definitions of
pages needed for
developed
functionality

Rapid prototype for
proof of concept
and early testing w/
usability

Could be paper
prototype, functional
static HTML, Flash
interaction,
Mockups/
Wireframes as
image maps

User Ed develops
user education plan

Design works wi th
User Education to
begin any Help and
FAQs and other
instructional text
and all error
messages

Design takes
recommended
changes and input
from Team -
including Product
Marketing,
Engineering, Exp.
Design Team  and
Usability Research

Revises user fl o w
and works thro u g h
greater detail of
individual screens

Product Team meets -
Design presents functional
user flow, potential user
scenarios and high level
screens need e d
Approval cycle here

Product Team meets -
Review
recommendations from
testing

Expert advice on
previous research a n d
new research need e d
(Usability 2nd Phase)

Design Iteration / Testing / Iteration /  Early Refinement

Project is
inititated by Product
Marketing with
Program
Management

feedback cyc l e

feedback cyc l e

Revises user fl o w
and works
through greater
detail of individual
screens

Product Team meets -
Review revisions

iteration cycle

iteration cycle

Refinement / Copy / Final Visual Design / Robust Testing

iteration cycle

iteration cycle

Production Build / Reviews / Design Team Sign Offs

Product Team
Approval cycle here

User Ed. delivers all
Help text and
associate d
screenshots a n d
specs to
Production
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